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CCR No. 97-0284 Logged Date 3 / 7 / 9 7 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release B Change Class I I

Title (description)  TRMM Removal

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New
Baseline

Problem
TRMM IRD is no longer supported.  Requirement and/or link modifications are needed for B0 validation; compliance to
release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.

Proposed Solution
Remove TRMM IRD Requirements.  Requirement and/or link modifications and/or release attribute changes are made as
warranted. For  non-allowable attribute values use: `unverified`  for acceptance and system
verification status (RbRs); ‘unverified’ for verification status (L4s); and ` approved ` for L4
status.   Data reflects RTM 1/25/97 baseline.
Any orphans will be handled with follow-up CCRs.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS X M&O X

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Linda Seay (signed)    Linda Seay     3/6/97
Signature Date

Office Sys. Eng. Office Manager (signed)   Edward Nicosia for F. Davarya      3/6/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Joe Guzek     3/7/97
Signature Date

CM01OC96  ECS


